

Sprint 2 Report

ClassMate 2/26/25

Actions to stop doing

This sprint, we did not identify any behaviors we felt we needed to stop doing. Everyone worked well in our current system, with clear and reliable streams of communication and collaboration. As a result, there are no behaviors we feel we should stop doing.

Actions to start doing

The team should report task progress more frequently to keep everyone in the loop on how far along development is. We've created a text channel for team members to log their time spent on tasks to encourage everyone to work consistently and productively. We should also start deleting old branches to keep our Github repo clean and uncluttered.

Actions to keep doing

We should continue to hold proper Scrum meetings frequently to adhere to the Scrum principles - this ensures we stay on track for our sprints and maintain a good line of communication. We've also had success with our Git workflow and are planning on continuing development using the practices we established earlier on.

Work Completed

During Sprint Two, we finished the Profile UI and backend from Sprint 1. Additionally, we've made solid progress into our Sprint Two tasks, nearly completing everything - including profile ui, backend, study group backend, most of the study group front end, and schemas for the classes backend.

Work Not Completed


We still need to finish the backend for the classes and fix a few bugs to allow the frontend to talk to the backend properly. The framework is in place however, and we don't expect much trouble getting it up and running next sprint.

Work Completion Rate

Task	Status
Create endpoints and database tables to store classes	Incomplete
Build a user-friendly UI for adding/removing classes in the profile	Incomplete
Build UI for My Study Groups page	Completed
Build UI for Explore Page with search bar UI	Incomplete
Set up database schema for study groups	Completed
Retrieve study groups based on user search/filter	Completed
Implement profile editor UI that for editing profiles	Incomplete
Develop schemas/endpoints for user profile	Completed
Implement profile page UI when viewing user profiles	Completed

Burnup Chart

Total Story Points and Cumulative Completed



SPRINT 2	
Completion Rate (Points/Day)	1.57
Total User Stories Completed	1
Total Work Done (Story Points)	22
Total Days in Sprint	14
Sprint Completion Percentage	55.00%