

ClassMate Sprint Plan 1

Product Name: ClassMate

Team Name: ClassMate

Release Name: 1.0

Release Date: Mar 11, 2025

Team Members: Conner Tusso, Michael Tan, Christopher Valladares, Kira Liao, Shreyas Gupta, Noel Ball

Sprint 1: Jan 15, 2025 - Jan 28, 2025

Priority	User Story ID	User Story Description	Story points
1	1.1	As a student who wants to connect to other students, I want an authenticated platform to find them • Task 1: Set up backend for user authentication and registration (4) • Task 2: Allow users to register using email and create an account (4) • Task 3: Create frontend UI for login and registration (4) • Task 4: Design and develop the post-login landing page (4) • Total Time Estimate: 16 hours	16
2	1.2	As a student who wants to find people with similar interests, I need to be able to showcase my bio on my profile • Task 1: Implement profile editor frontend that allows users to add/edit their bio (4) • Task 2: Develop backend support for user profiles (4) • Task 3: Design and build the profile page UI (4) • Total Time Estimate: 12 hours	12

TEAM ROLES

Conner Tuso	Project Owner
Michael Tan	Developer
Christopher Valladares	Developer
Shreyas Gupta	Developer
Kira Liao	Scrum Master
Noel Ball	Developer

Initial Task Assignment

Conner: 1.1 Task 1: User Registration

Michael: 1.1 Login/Landing Page, 1.2 Profile data backend

Christopher: 1.1 Mocking up Landing Page, maybe help build Landing Page?

Shreyas: 1.2 - Profile data backend, 1.1 - backend

Kira: 1.1 Mocking up Log-In, Profile page -> Creating Frontend

Noel: 1.2 Task 2: Profile data frontend

Initial Scrum Board

User Stories	To Do	In Progress	Done
As a student who wants to connect to other students, I want an authenticated platform to find them As a student who wants to find people with similar interests, I need to be able to showcase my bio on my profile	Set up backend for user authentication and registration (4) Allow users to register using email and create an account (4) Create frontend UI for login and registration (4) Design and develop the post-login landing page (4) Implement profile editor frontend that allows users to add/edit their bio (4) Develop backend support for user profiles (4) Design and build the profile page UI (4)		

Scrum Times

Regular Weekly Scrum Meetings:

Monday, Wednesday, Friday: 8:00pm-8:15pm

Weekly TA Meeting:

Thursday: 10:55am-11:55am

Biweekly Sprint Planning:

Thursday: 5:30pm-6:30pm