

ClassMate Sprint Plan 2

Product Name: ClassMate

Team Name: ClassMate

Release Name: 1.0

Release Date: Mar 11, 2025

Team Members: Conner Tusso, Michael Tan, Christopher Valladares, Kira Liao, Shreyas Gupta, Noel Ball

Sprint 2 Jan 29, 2025 - Feb 11, 2025

Priority	User Story ID	User Story Description	Story points
1	2.1	As a student, I want to be able to store all of the classes I'm taking so that I can compare them with other students • Task 1: Create endpoints and database tables to store classes (6) • Task 2: Build a user-friendly UI for adding/removing classes in the profile (6) • Total Time Estimate: 12 hours	12
2	2.2	As a student studying for my classes, I want to find others in the same situation so we can study together • Task 1: Build UI for My Study Groups page (2) • Task 2: Build UI for Explore Page with search bar UI (2) • Task 3: Set up database schema for study groups (6) • Task 4: Retrieve study groups based on user search/filter (6) • Total Time Estimate: 16 hours	16
3	2.3 (From Sprint 1)	As a student who wants to find people with similar interests, I need to be able to showcase my bio on my profile • Task 1: Implement profile editor UI that for editing profiles (4) • Task 2: Develop schemas for user profile (4) • Task 3: Implement profile page UI when viewing user profiles (4) • Total Time Estimate: 12 hours	12

TEAM ROLES

Conner Tusso	Product Owner
Michael Tan	Developer
Christopher Valladares	Developer
Shreyas Gupta	Developer
Kira Liao	Scrum Master
Noel Ball	Developer

Initial Task Assignment

Conner: 2.1.1

Michael: 2.2.3

Christopher: 2.2.1

Shreyas: 2.3.2, 2.2.4

Kira: 2.1.2

Noel: 2.2.2, 2.3.1, 2.3.3

Initial Scrum Board

User Stories	To Do	In Progress	Done
As a student, I want to be able to store all of the classes I'm taking so that I can compare them with other students As a student studying for my classes, I want to find others in the same situation so we can study together As a student who wants to find people with similar interests, I need to be able to showcase my bio on my profile	Create endpoints and database tables to store classes (6) Build a user-friendly UI for adding/removing classes in the profile (6) Build UI for My Study Groups page (2) Build UI for Explore Page with search bar UI (2) Set up database schema for study groups (6) Retrieve study groups based on user search/filter (6) Implement profile editor UI that for editing profiles (4) Develop schemas for user profile (4) Implement profile page UI when viewing user profiles (4)		

Scrum Times

Regular Weekly Scrum Meetings:

Monday, Wednesday, Friday: 8:00pm-8:15pm

Weekly TA Meeting:

Thursday: 10:55am-11:55am

Biweekly Sprint Planning (Write Sprint Report/Sprint Plan):

Tuesday: 5:30pm-6:30pm