

ClassMate Sprint 3 Plan

Product Name: ClassMate

Team Name: ClassMate

Release Name: 1.0

Release Date: Mar 11, 2025

Team Members: Conner Tusso, Michael Tan, Christopher Valladares, Kira Liao, Shreyas Gupta, Noel Ball

Sprint 3 Feb 12, 2025 - Feb 25, 2025

Priority	User Story ID	User Story Description	Story points
2	3.1	As a student, I want to be able to send messages to discuss material and meet my study group • Task 1: Set up messaging backend and build web socket-based infrastructure for real-time messaging (9) • Task 2: Set up frontend messaging UI for group chats (8) • Total Time Estimate: 17 hours	17
3	3.2	As a student trying to create a study group, I want to be able to display my group to attract potential members • Task 1: Set up a study group creation tool to allow users to create and customize groups (4) • Task 2: Allow users to join groups by searching for them and clicking them (4) • Task 3: Create a "My Study Groups page" to display groups the user is a part of (4) • Task 4: Create frontend UI for group creation (4) • Task 5: Set up database and endpoints for group data (4) • Total Time Estimate: 20 hours	20
3	3.3	As a student trying to meet my fellow classmates, I need a way to reach out to them easily • Task 1: Set up Friends tables and endpoints (4) • Task 2: Set up Friends frontend UI (4) • Total Time Estimate: 8 hours	8

4	2.1 (From Sprint 2)	As a student, I want to be able to store all of the classes I'm taking so that I can compare them with other students • Task 1: Create endpoints and database tables to store classes (4) • Task 2: Build a user-friendly UI for adding/removing classes in the profile (4) • Total Time Estimate: 8 hours	8
4	2.2 (From Sprint 2)	As a student studying for my classes, I want to find others in the same situation so we can study together • Task 1: Build UI for Explore Page with search bar (6) • Task 2: Implement profile editor UI for editing profiles (5) • Total Time Estimate: 11 hours	11

TEAM ROLES

Conner Tuso	Product Owner
Michael Tan	Developer
Christopher Valladares	Scrum Master
Shreyas Gupta	Developer
Kira Liao	Developer
Noel Ball	Developer

Initial Task Assignment

Conner: 2.1.1, 3.1.1

Michael: 3.1.1

Christopher: Finishing 2.2.1

Shreyas: 3.1.1

Kira: 3.1.3, Finishing 2.1.2

Noel: 3.2.1, Finishing 2.2.2

Initial Scrum Board

User Stories	To Do	In Progress	Done
As a student, I want to be able to send messages to discuss material and meet my study group As a student trying to create a study group, I want to be able to display my group to attract potential members As a student trying to meet my fellow classmates, I need a way to reach out to them easily As a student, I want to be able to store all of the classes I'm taking so that I can compare them with other students As a student studying for my classes, I want to find others in the same situation so we can study together	Set up messaging backend and build web socket-based infrastructure for real-time messaging (9) Set up frontend messaging UI for group chats (8) Set up a study group creation tool to allow users to create and customize groups (4) Allow users to join groups by searching for them and clicking them (4) Create a "My Study Groups page" to display groups the user is a part of (4) Create frontend UI for group creation (4) Set up database and endpoints for group data (4) Set up Friends tables and endpoints (4) Set up Friends frontend UI (4) Create endpoints and database tables to store classes (4) Build a user-friendly UI for adding/removing classes in the profile (4) Build UI for Explore Page with search bar (6) Implement profile editor UI for editing profiles (5)		

Scrum Times

Regular Weekly Scrum Meetings:

Monday, Wednesday, Friday: 8:00pm-8:15pm

Weekly TA Meeting:

Thursday: 10:55am-11:55am

Biweekly Sprint Planning (Write Sprint Report/Sprint Plan):

Tuesday: 5:30pm-6:30pm