

Sprint 3 Report

ClassMate 2/11/25

Actions to stop doing

We had some issues with merging parts of the codebase when multiple people were working on the same features. From now on, we will make sure separation of tasks is clearer so that everything can be done without creating code conflicts.

Actions to start doing

We should communicate more clearly when we are working on our tasks to avoid any conflicts and cooperate more efficiently. We should also outline what other tasks/features our task interacts with so everyone involved is up to date.

Actions to keep doing

We should keep up the work ethic we've established in this sprint and maintain the good communication we have between ourselves. Tracking the completed tasks has also improved the team's awareness on the progress of features.

Work Completed

We managed to get a lot done this sprint including settings up the full stack for our friends, groups, and classes functionality. We also managed to get group chats set up in the backend along with a way to store the chat history. The study groups/explore page was also heavily improved with various scaling issues solved in the frontend as well.

Work Not Completed


We need to get the messaging UI complete for group chats and private chats, most of the infrastructure is done.

Work Completion Rate

Task	Status
Set up messaging backend and build web socket-based infrastructure for real-time messaging	Completed
Set up frontend messaging UI for group chats	Incomplete
Set up a study group creation tool to allow users to create and customize groups	Completed
Allow users to join groups by searching for them and clicking them	Completed
Create a "My Study Groups page" to display groups the user is a part of	Completed
Create frontend UI for group creation	Completed
Set up database and endpoints for group data	Completed
Set up Friends tables and endpoints	Completed
Set up Friends frontend UI	Completed
Create endpoints and database tables to store classes	Completed
Build a user-friendly UI for adding/removing classes in the profile	Completed
Build UI for Explore Page with search bar	Completed
Implement profile editor UI for editing profiles	Completed

Burnup Chart

Total Story Points and Cumulative Completed



SPRINT 3	
Completion Rate (Points/Day)	5.07
Total User Stories Completed	4
Total Work Done (Story Points)	71
Total Days in Sprint	14
Sprint Completion Percentage	89.87%