

Sprint 4 Report

ClassMate 3/11/25

Actions to stop doing

Overall we've largely found ways to mitigate detrimental actions over the course of the four sprints. At this point, the most important aspects to consider are those that we should add onto our existing team dynamic.

Actions to start doing

We should work on letting each other know when some tasks are only partially completed or have unfixed bugs so that they know what to expect when developing related tasks.

Actions to keep doing

If we were to continue working on this project, it would be good to maintain our communication regarding fully completed tasks, as well as the level of productivity we've had over this past sprint.

Work Completed

This sprint, we polished a lot of the code for the frontend, and fixed several bugs we found during testing. We implemented user profile image uploading and displaying, as well as private messaging. We have also enabled leaving groups.

Work Not Completed


We have completed all of the tasks we set out to complete this sprint.

Work Completion Rate

Task	Status
Polish frontend, fix bugs, unify styles	Completed
Allow images to be uploaded by users for their profile and by group owners for the group image	Completed
Add file size constraints	Completed
Add links to upload images	Completed
Add a private messaging page/route	Completed
Make sure only 2 users can message at once	Completed
Add link when viewing users' profiles	Completed
Add a leave group button to users who joined a group	Completed
Groups that have been left will be removed from My Groups page and return to the Explore page	Completed
Set up frontend messaging UI for group chats	Completed

Burnup Chart

Total Story Points and Cumulative Completed



SPRINT 4	
Completion Rate (Points/Day)	3.14
Total User Stories Completed	5
Total Work Done (Story Points)	44
Total Days in Sprint	14
Sprint Completion Percentage	100.00%