

ClassMate Team Working Agreement

Updated: 3/8/2025

SCRUM Meeting times: Mon, Wed, Fri 8pm

Definition of Done

User Story:

- Serves its intended purpose as defined in the product backlog.
- Is intuitive and user-friendly.
- Delivers value and functionality to the user.

Task:

- No compilation or runtime errors.
- Does not break related functionality.
- Passes manual testing.
- Correctly implements the required functionality.

Acceptance Criteria:

- All tasks must undergo peer review before being marked as completed.

The team may discuss the following questions:

- Is the implementation efficient/clear?
 - Is there any redundant code?
 - Is it slowing down performance?
- Follows any related mockups/designs

Coding Standard/Style Guide:

- Code should be easily readable and modular
- No ESLint errors
 - Similar to CSE186 configuration

ESLint Config File:

```
import js from '@eslint/js'
import globals from 'globals'
import react from 'eslint-plugin-react'
import reactHooks from 'eslint-plugin-react-hooks'
import reactRefresh from 'eslint-plugin-react-refresh'

export default [
  { ignores: ['dist'] },
  {
    files: ['**/*.js,**/*.jsx'],
    languageOptions: {
      ecmaVersion: 2020,
      globals: globals.browser,
      parserOptions: {
        ecmaVersion: 'latest',
        ecmaFeatures: { jsx: true },
        sourceType: 'module',
      },
    },
  },
  {
    settings: { react: { version: '18.3' } },
    plugins: {
      react,
      'react-hooks': reactHooks,
      'react-refresh': reactRefresh,
    },
    rules: {
      ...js.configs.recommended.rules,
      ...react.configs.recommended.rules,
      ...react.configs['jsx-runtime'].rules,
      ...reactHooks.configs.recommended.rules,
      'react/jsx-no-target-blank': 'off',
      'react-refresh/only-export-components': [
        'warn',
        { allowConstantExport: true },
      ],
    },
  },
]
```

Testing:

- At least 2 people (ideally the team) manually test the new features as they are implemented in the development branch
- Test all other related components to verify that nothing breaks

Git Workflow:

- Always pull from development before working
- Create a new branch for each feature/bugfix
- Push to development after reaching a stable implementation
- Push to main once all related tasks have been completed

Team Communication:

- Daily check-ins in the team Discord server
- Frequent announcements with important information on deadlines, development goals, and meetings in the announcements channel
- Posts are organized into relevant channels (frontend, backend, general, task-tracker, development, design)
- Scrum Standup Meetings are held in the general meeting voice chat